
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

4:16 PM
Run date

Time

Reviewer: Lai, Gary 03-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor
Diary #: 039 Date: 08-Apr-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 212

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
I had no field work, I picked up my truck towards the end of my work shift after it was done being serviced.

Office Work:
1. Attended an hour safety meeting.
2.Attended a teleconference to discuss RFI-2102.

ABF Attendees:
Bob Kick
Sabrina
Bill Lowry

DJV attendees:
Carol Choi
George Baker
Tom Ho

CT attendees:
Victor Altamirano
Gary Lai

DJV will assess the option brought up during CRM by Bob to eliminate both 16mm thick plates and
subsitute an angle as a support for the vertical post. Otherwise, they will accept ABF's proposal as
indicated in RFI-2102R0. DJV to respond.

3. Reviewed submittal's.

Hours Worked: 8 hours total.
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